
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:55 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 723 Date: 21-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 170

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Early morning rain to overcast/partly cloudy skies

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote outstanding diaries for this week.

- Continued to analyze the survey measurements taken for cable bands 104 to 110 and the proposed
distance on the main cable to move these bands to the east.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 4.00 0.00 0.00 4.00

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

JNM JOSE ALFAROIronworker 4.00 0.00 0.00 4.00

APP ETHAN KENTIronworker 4.00 0.00 0.00 4.00

JNM RENE ESQUIVELIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

GEN GARY ANDERSONIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

Work description.

- The ABF ironworkers completed installing the two suspender rope clamps on the North Sidespan today at
panel points 16 (Downhill only), 18, 20, 22, and 40. Also the inboard collars were installed on the two
suspender ropes at panel points 12, 14 and 16 (Uphill only). Procedures outlined in Submittal 2707 were
followed while performing this operation. An item to note are that the ironworkers positioned the clamps on
the buttons such that proper bearing was achieved prior to pressing the suspender ropes together. As the
stressing system was released the clamps would raise off of the buttons creating a gap in between the two
steel components. Finally the stressing bracket all-thread rods deformed in bending as the ABF
ironworkers were installing the suspender rope clamp at 40N Uphill.

- Ironworkers Stanley Dalie and Jose Alfaro tightened the nuts for the Crosby clip or "U" bolt at the
messenger cable support on the cable band posts. This was done for the four bolts at each panel point
from 16 to 34 which was completed at 8:30am. The torque wrench that they used didn't have an ID
number marked on the tool. Two clicks were achieved before the nut was considered to be fully torqued.
See the photo below for the torque wrench setting which is supposed to be 225 lb-ft.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 723 Date: 21-Nov-2012 Wednesday

Attachment

Bent all-thread rods were seen after the ABF ironworkers pressed 40N
uphill suspender ropes together, no damage was seen on the

permanent steel.

Completed clamp installation done today at 40N looking to the north
from the inboard side.

Suspender rope alignment after clamp installation looking in the north
direction from the inboard side.

Torque wrench settings seen after ABF ironworkers tightened the "U"
bolt nuts for the messenger cable.

ABF ironworkers in the process of stressing the suspender ropes
together to install the downhill clamp at PP20.

Gap of 10mm seen between the suspender rope buttons and the
suspender rope clamps.
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